

# Software Transition Schedule

Pre-Onboarding				Onboarding	Data Freeze	Completion	
Availability	Webinar	Staff Details	Data Cleaning	Training	Data Migration	Verification/Go Live	Following Go Live
<p>This will assist the SAM team with scheduling and resource allocation for the software transition.</p>	<p>This session provides clarity on timelines, processes, and best practices.</p>	<p>This process ensures that all employee profiles are complete and up-to-date.</p> <p>These details will be used to create user logins for training.</p>	<p>Ensuring all existing data is accurate, consistent, and properly formatted before migrating to the new software.</p>	<p>Art Centre staff to complete training on the new software online to ensure they are prepared for its use.</p>	<p>Ensuring the staging environment is fully validated during the data transfer period of the software upgrade.</p>	<p>Ensuring the new software environment is fully validated during the critical Go Live phase.</p>	<p>Collecting feedback after the software rollout to obtain feedback, identify issues, and gather suggestions for improvements to add to the wishlist.</p>
<p>Complete form:</p> <p><b>Art Centre Availability</b></p> 	<p>Webinar:</p> <p><b>What to expect during Onboarding</b></p> 	<p>Complete form:</p> <p><b>Onboarding People Plan</b></p> 	<p>Complete form:</p> <p><b>Data Cleaning Checklist</b></p> 	<p>Complete Training:</p> <p><b>SAM Learning Centre</b></p> 	<p>Complete form:</p> <p><b>Offboarding Checklist</b></p>  <p><b>Staging Site Data Validation Checklist</b></p> 	<p>Complete forms:</p> <p><b>Production Site Data Validation Checklist</b></p>  <p><b>Onboarding Checklist</b></p> 	<p>Complete form:</p> <p><b>Art Centre Feedback</b></p>  <p><b>Software Wishlist</b></p> 